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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup
Program for an installation. The plan identifies environmental cleanup requirements at
each site or area of concern, and proposes a comprehensive, installation-wide approach,
with associated costs and schedules, to conduct investigations and necessary remedial
actions.

In an effort to coordinate planning information between the restoration manager, US Army
Environmental Center (USAEC), the 70" Regional Readiness Command (RRC), the
Installation Management Agency-Army reserve Office (IMA-ARO), and the executing
agencies, an IAP was completed. The IAP is used to track requirements, schedules and
tentative budgets for all Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to
projected overall Army funding levels and is, therefore, subject to change.

The following persons contributed to the formulation and completion of this Installation
Action Plan during a planning workshop held on 15 February 2006:

USAEC
IMA-ARO
Engineering & Environment, Inc./USAEC
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AEDB-R
ACSIM-AR
AMSA
ARCOM
ARO
BRAC
CB/NT
CERCLA

CSTC
DERP
FS

FY
IAP
IMA
IRP
LT™M
NFA
NPL
PA
PBC
PY

RA
RAB
RA(C)
RA(O)
RC
RCRA
RD
REM
RI

RIP
RRSE
RRC
Sl

TBT
USAEC
USARC
USEPA
WANG
Yr

Acronyms & Abbreviations

Army Environmental Data Base - Restoration
Assistant Chief of Staff for Installation Management-Army Reserve
Area Maintenance Support Facility

Army Reserve Command

Army Reserve Office

Base Realignment and Closure
Commencement Bay Nearshore / Tideflats Superfund site
Comprehensive Environmental Response, Compensation and Liability Act of
1980

Combat Support Training Center

Defense Environmental Restoration Program
Feasibility Study

Fiscal Year

Installation Action Plan

Installation Management Agency

Installation Restoration Program

Long Term Management

No Further Action

National Priorities List

Preliminary Assessment

Performance-Based Contract

Prior Year

Remedial Action

Restoration Advisory Board

Remedial Action - Construction

Remedial Action - Operation

Response Complete

Resource Conservation and Recovery Act
Remedial Design

Removal

Remedial Investigation

Remedy in Place

Relative Risk Site Evaluation

Regional Readiness Command

Site Inspection

Tributyltin

US Army Environmental Center

US Army Reserve Command

US Environmental Protection Agency
Washington Army National Guard

Year
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Installation Information

Installation Locale: The 70th RRC encompasses 58 facilities, including reserve centers,
maintenance shops, and other properties located on approximately 270 acres of land.
Across the three-state region, RRC facilities are located within commercial areas, industrial
areas, and on active Army posts such as Fort Lewis and the Yakima Training Center. In
addition to properties under the direct control and management of the RRC, land-use
agreements with private landowners and states allow access to thousands of acres of
undeveloped land for training exercises.

The 70th RRC maintains command and control for Army Reserve activities within the
three-state region of Washington, Oregon, and Idaho.

Installation Mission:
It is the mission of the 70th RRC to:

1. Provide trained and ready soldiers and units capable of rapid mobilization, ready to
fight and win and redeploy in response to National Command Authority.

2. Provide Base Operations support for soldiers, families, community and

employees on a regional basis.

Lead Organization:
IMA — ARO

Lead Executing Agency:
Omaha Center of Excellence

Regulatory Participation:

Federal: US Environmental Protection Agency (USEPA), Region X
State: Washington State Department of Ecology

NPL STATUS: Not on NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee
/Technical Assistance for Public Participation Status: The 70th RRC has not yet
formed a RAB. As part of the ongoing work at AMSA 137, the 70th RRC will continue to
identify potentially interested community groups and conduct community outreach activities
as the 70th RRC, Port of Tacoma, and Department of Ecology deem appropriate.

A RAB will be established if regular community outreach generates significant response.
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Installation Information

Installation Program Summaries

IRP

Primary Contaminants of Concern: Metals

Affected Media of Concern: Saoll

Estimated Date for Response Complete (RC): 2007
Funding to date (up to FY05): $1,410K

Current year funding (FY06): $0

Cost-to-Complete (FY07+): $0
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Cleanup Program Summary
Installation Historic Activity

The 70th RRC came into being on November 16, 1996. First, it was the 124th
US Army Reserve Command; then it was the 70th Regional Support Command; and
finally, the 70th Regional Readiness.

The 124th ARCOM was created in 1967 to provide command and control for area Reserve
units. At that time, the territory of the command included northern California and Nevada.
The ARCOM included more than 100 units and over 10,000 soldiers. In 1995 the Army
Reserve went through a general reorganization and was reduced from 20 ARCOMs to 10
RSCs using the Federal Emergency Management Agency regional divisions as basic
geographic guidelines. The 124th ARCOM survived the reduction, and became the 124th
RSC. Simultaneously, the area of northern California and Nevada was transferred to the
63rd RRC in southern California.

As part of the Army’s plan to continue the heritage of organizations with extensive military
history, the 124th became the 70th RRC in November 1996, thereby carrying on the
legacy of the 70th Infantry Division. Activated at Camp Adair, Oregon in 1943, the 70th
Infantry Division served throughout WWII in the European Theater of Operations.

Today, the 70th RRC includes approximately 49 units and 5,000 soldiers with a wide range
of specialties, from engineering to postal to legal affairs.

IRP
« Prior Year Progress: Preliminary Assessment (PA)/ Site Inspection (SI) completed in
1991. Remedial Investigation (RIl)/Feasibility Study (FS) currently underway.
« Future Plan of Action: There are currently no plans for future work at the lone IRP
site, however, if the ongoing investigation identifies contamination that requires
cleanup, funding will be allocated accordingly.
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IRP Summary

Total AEDB-R IRP Sites / AEDB-R Sites with Response Complete: 163/162

Site Type:
1 Maintenance Yard

Most Widespread Contaminants of Concern: Metals

Media of Concern: Marine Sediments

Completed Removal (REM)/Interim Remedial Action (IRA)/Remedial Action (RA): None
Total IRP Funding

Prior years (up to FY05): $1,410K

Current year funding (FY06): $ 0

Future Requirements (FY07+): $ 0
Total: $1,410K

Duration of IRP

Year of IRP Inception: 1984

Year of IRP RC: 2007

Year of IRP Completion including Long-Term Management (LTM): 2007
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Contamination Assessment

IRP Contamination Assessment Overview

The approach with the AMSA 137 property with respect to environmental cleanup has
been twofold. First, the property is located within the boundaries of the Commencement
Bay Nearshore / Tideflats Superfund site (CB/NT). This Superfund project has been
underway for over a decade, and encompasses numerous properties along the shoreline
and tributaries of Commencement Bay. The AMSA 137 property is located near the mouth
of the Hylebos Waterway, which is an operable unit of the CB/NT site and is currently
undergoing remediation. For a time, the Environmental Protection Agency Region X was
considering enjoining this Eroperty into the ongoing Hylebos work. In April, 1997 USEPA
Region X informed the 70" RRC that while existing information indicated that
contamination on the AMSA property exceeded the CB/NT sediment cleanup objectives,
the Army Reserve would not be included in the ongoing Hylebos Waterway as a potentially
responsible party. USEPA suggested as an alternative that cleanup on the property be
conducted under the oversight of the Department of Ecology. Secondly, while under the
control of the Washington Army National Guard (WANG), the property was listed on the
Federal Facilities Docket. This is a listing of Federal facilities eligible (although not
necessarily nominated) for the NPL of Superfund sites. In response to the docket listing,
the WANG prepared a PA and Sl and forwarded the report to USEPA Region X for review.
In October 1995 the USEPA notified the WANG and the 70th RRC that they had
completed their review, but had not made a final determination as to the status of the
facility. To date, no further word has been received from the USEPA on this particular
matter. In September 1997 the RRC informed the USEPA and the Department of Ecology
of our intent to proceed with cleanup at AMSA 137 pursuant to the Defense Environmental
Restoration Program (DERP).

As a Phase 1 Remedial Investigation, the RRC worked with the Port of Tacoma, the Dept.
of Ecology and a (contractor) to review existing contaminant information on the property
and develop a workplan for proceeding with restoration as necessary. Phase | was
completed in 1998. The Phase Il Rl was completed in 2004. Field data show that only two
areas near the head of the pier exceed the chemical and/or bioassay criteria. These two
areas exhibit low levels of patchy contamination. One area passed all of the chemical
criteria but failed the bioassay testing. The other area showed elevated levels of total
petroleum hydrocarbons for marine sediment. This area also exceeded the criterion for
tributyltin (TBT) in the whole sediment sample but passed the criterion for TBT in the
porewater. This result would have eliminated TBT as a contaminant of concern based on
previous guidance from Dept. of Ecology; however, they had to reevaluate their position on
porewater TBT. Both of these issues (TBT and petroleum hydrocarbons) have been
satisfactorily resolved.

The Department of Ecology has indicated that only marine sediments are of concern. This
will be further addressed in the site description.
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Contamination Assessment
IRP Cleanup Exit Strategy

The Phase Il RI, including an updated human health and ecological risk assessment, was
completed in 2004. The preliminary FS identified contamination under the pier structure at
the site and recommended remedial activities which are being covered under a
Performance-Based Contract (PBC). Ongoing remedial activities, including the removal of
the first 200 ft of pier, will continue until regulatory approval is received for site closure.
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Previous Studies
1991

* Final Preliminary Assessment / Site Investigation. Prepared by SCS Engineers for the
Washington National Guard, October.

1995
* Final Sampling and Analysis Report Watercraft Support Maintenance Center, Pier 23.
Prepared by Pacific Western Services for the 124th US Army Reserve Command, June.

1996
» Sediment Data Evaluation for the 401 Alexander Avenue Property. Prepared by Roy F.
Weston for USEPA Region X, July.

2004
» Phase Il RI Report for the Watercraft Support Maintenance Center, Pier 23. Prepared by
USEPA Department of Ecology, September
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WSMC-01
AMSA 137 (Site-Wide)
AMSA 137

SITE DESCRIPTION STATUS

AMSA 137 consists of approximately 3 acres of REGULATORY DRIVER: CERCLA
headlands and a 1200’ wooden and concrete pier

on the shore of and extending into RRSE: High
Commencement Bay in Tacoma, Washington.
The site was originally owned by the United CONTAMINANTS OF CONCERN:

States Navy and is now owned in part by the Port | Arsenic, zinc, Mercury
of Tacoma (headlands and submerged lands) and

the Army Reserve (pier structure and improve- MEDIA OF CONCERN: Sediment
ments).

PHASES Start End
As a Phase | RI, a review of the previous PA...covieenn. 199108........ 199110
environmental studies at this site and adjacent Sl 199108 ........ 199110
properties was conducted. The purpose of this RIFS ........... 199710........ 200709

study was to determine whether sufficient work
has been done to define the nature and extent of RC Date: 200709
the contamination in the soil, marine sediment,

and groundwater. The Phase Il Rl was completed in 1999.

PBC contract was awarded July 2004.

CLEANUP STRATEGY

The Phase Il Rl identified contamination under the pier structure at the site and the state
has recommended remedial activities which are being covered under a PBC. Ongoing
remedial activities, including the removal of the first 200 ft of pier, will continue until
regulatory approval is received for site closure. At this time, no out year funding
requirements are anticipated.
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IRP No Further Action (NFA) Sites Summary

Documentation/Reason for

AEDB-R # NEA

Site Title

NFA Date

AFRC BELLINGHAM Study Completed, No Cleanup

SITE1 (STEVENS) Required 30-Jun-1995
AFRC BELLINGHAM Study Completed, No Cleanup

SITE 2 (STEVENS) Required 30-Jun-1995
AFRC BELLINGHAM Study Completed, No Cleanup

SITE 3 (STEVENS) Required 30-Jun-1995
AFRC BELLINGHAM Study Completed, No Cleanup

SITE 4 (STEVENS) Required 30-Jun-1995
AFRC BELLINGHAM Study Completed, No Cleanup

SITES (STEVENS) Required 30-Jun-1995
AFRC BELLINGHAM Study Completed, No Cleanup

SITE6 (STEVENS) Required 30-Jun-1995
AFRC BELLINGHAM Study Completed, No Cleanup

SITE7 (STEVENS) Required 30-Jun-1995
AFRC BELLINGHAM Study Completed, No Cleanup

SITE 8 (STEVENS) Required 30-Jun-1995
Study Completed, No Cleanup

SITE 01 AFRC COOS BAY Required 30-Sep-1995
Study Completed, No Cleanup

SITE 02 AFRC COOS BAY Required 30-Sep-1995
Study Completed, No Cleanup

SITE 03 AFRC COOS BAY Required 30-Sep-1995
Study Completed, No Cleanup

SITE 01 AFRC ELLENSBURG Required 30-Sep-1995
Study Completed, No Cleanup

SITE 02 AFRC ELLENSBURG Required 30-Sep-1995
Study Completed, No Cleanup

SITE 03 AFRC ELLENSBURG Required 30-Sep-1995
Study Completed, No Cleanup

SITE 04 AFRC ELLENSBURG Required 30-Sep-1995
Study Completed, No Cleanup

SITE 01 AFRC IDAHO FALLS Required 31-Mar-1998
Study Completed, No Cleanup

SITE 02 AFRC IDAHO FALLS Required 31-Mar-1998
Study Completed, No Cleanup

SITE 03 AFRC IDAHO FALLS Required 31-Mar-1998
Study Completed, No Cleanup

SITE 04 AFRC IDAHO FALLS Required 31-Mar-1998
Study Completed, No Cleanup

SITE 00 AFRC PORT ORCHARD | Required 30-Sep-1993
Study Completed, No Cleanup

SITE 01 AFRC ROSEBURG Required 31-Mar-1998
Study Completed, No Cleanup

SITE 02 AFRC ROSEBURG Required 31-Mar-1998
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Documentation/Reason for

AEDB-R # Site Title NEA NFA Date
Study Completed, No Cleanup
SITE 00 AFRC TACOMA Required 31-Mar-1998
Study Completed, No Cleanup
SITE 00 AFRC WARRENTON Required 31-Mar-1998
Study Completed, No Cleanup
SITE1 AFRC YAKIMA Required 31-Mar-1998
Study Completed, No Cleanup
SITE 2 AFRC YAKIMA Required 31-Mar-1998
FORT LAWTON USAR All Required Cleanup(s)
SITE 1 COMPLEX Completed 30-Sep-1991
FORT LAWTON USAR Study Completed, No Cleanup
SITE 10 COMPLEX Required 31-Mar-1998
FORT LAWTON USAR Study Completed, No Cleanup
SITE 11 COMPLEX Required 31-Mar-1998
FORT LAWTON USAR All Required Cleanup(s)
SITE 12 COMPLEX Completed 30-Sep-1991
FORT LAWTON USAR Study Completed, No Cleanup
SITE 13 COMPLEX Required 31-Mar-1998
FORT LAWTON USAR All Required Cleanup(s)
SITE 2 COMPLEX Completed 30-Sep-1991
FORT LAWTON USAR Study Completed, No Cleanup
SITE 3 COMPLEX Required 31-Mar-1998
FORT LAWTON USAR Study Completed, No Cleanup
SITE 4 COMPLEX Required 31-Mar-1998
FORT LAWTON USAR Study Completed, No Cleanup
SITES COMPLEX Required 31-Mar-1998
FORT LAWTON USAR Study Completed, No Cleanup
SITE6 COMPLEX Required 31-Mar-1998
FORT LAWTON USAR Study Completed, No Cleanup
SITE7 COMPLEX Required 31-Mar-1998
FORT LAWTON USAR Study Completed, No Cleanup
SITE 8 COMPLEX Required 31-Mar-1998
FORT LAWTON USAR Study Completed, No Cleanup
SITE9 COMPLEX Required 31-Mar-1998
Study Completed, No Cleanup
SITE 00 USARC BEND Required 31-Mar-1998
Study Completed, No Cleanup
SITE 1 USARC BOISE (AMSA 3) | Required 31-Mar-1998
Study Completed, No Cleanup
SITE10 | USARC BOISE (AMSA 3) | Required 31-Mar-1998
Study Completed, No Cleanup
SITE11 | USARC BOISE (AMSA 3) | Required 31-Mar-1998
Study Completed, No Cleanup
SITE 12 | USARC BOISE (AMSA 3) | Required 31-Mar-1998
Study Completed, No Cleanup
SITE 2 USARC BOISE (AMSA 3) | Required 31-Mar-199
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Documentation/Reason for

AEDB-R # Site Title NEA NFA Date
Study Completed, No Cleanup
SITE 3 USARC BOISE (AMSA 3) | Required 31-Mar-1998
Study Completed, No Cleanup
SITE 4 USARC BOISE (AMSA 3) | Required 31-Mar-1998
Study Completed, No Cleanup
SITE 5 USARC BOISE (AMSA 3) | Required 31-Mar-1998
Study Completed, No Cleanup
SITE 6 USARC BOISE (AMSA 3) | Required 31-Mar-1998
Study Completed, No Cleanup
SITE 7 USARC BOISE (AMSA 3) | Required 31-Mar-1998
Study Completed, No Cleanup
SITE 8 USARC BOISE (AMSA 3) | Required 31-Mar-1998
Study Completed, No Cleanup
SITE9 USARC BOISE (AMSA 3) | Required 31-Mar-1998
Study Completed, No Cleanup
SITE1 USARC BOTHELL Required 31-Mar-1998
Study Completed, No Cleanup
SITE 2 USARC BOTHELL Required 31-Mar-1998
Study Completed, No Cleanup
SITE 3 USARC BOTHELL Required 31-Mar-1998
Study Completed, No Cleanup
SITE 01 USARC CLARKSTON Required 31-Oct-1994
USARC COEUR Study Completed, No Cleanup
SITE 1 D'ALENE Required 31-Mar-1998
USARC COEUR Study Completed, No Cleanup
SITE 2 D'ALENE Required 31-Mar-1998
USARC COEUR Study Completed, No Cleanup
SITE 3 D'ALENE Required 31-Mar-1998
USARC COEUR Study Completed, No Cleanup
SITE 4 D'ALENE Required 31-Mar-1998
USARC COEUR Study Completed, No Cleanup
SITES D'ALENE Required 31-Mar-1998
USARC COEUR Study Completed, No Cleanup
SITE 6 D'ALENE Required 31-Mar-1998
USARC COEUR Study Completed, No Cleanup
SITE 7 D'ALENE Required 31-Mar-1998
USARC COEUR Study Completed, No Cleanup
SITE 8 D'ALENE Required 31-Mar-1998
All Required Cleanup(s)
SITE 01 USARC CORVALLIS Completed 30-Jun-1992
All Required Cleanup(s)
SITE 02 USARC CORVALLIS Completed 30-Jun-1992
All Required Cleanup(s)
SITE 01 USARC EUGENE Completed 30-Jun-1992
SITE 02 USARC EUGENE Study Completed, No Cleanup 31-Mar-1998
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Documentation/Reason for

AEDB-R # Site Title NEA NFA Date
Required
All Required Cleanup(s)

SITE 1 USARC EVERETT Completed 31-Jul-1993
Study Completed, No Cleanup

SITE 2 USARC EVERETT Required 31-Mar-1998
Study Completed, No Cleanup

SITE 3 USARC EVERETT Required 31-Mar-1998
Study Completed, No Cleanup

SITE 4 USARC EVERETT Required 31-Mar-1998
Study Completed, No Cleanup

SITES USARC EVERETT Required 31-Mar-1998
Study Completed, No Cleanup

SITE 6 USARC EVERETT Required 31-Mar-1998
Study Completed, No Cleanup

SITE7 USARC EVERETT Required 31-Jul-1993
Study Completed, No Cleanup

SITE1 USARC KENNEWICK Required 30-Jun-1993
Study Completed, No Cleanup

SITE 2 USARC KENNEWICK Required 30-Jun-1993
Study Completed, No Cleanup

SITE 3 USARC KENNEWICK Required 30-Jun-1993
Study Completed, No Cleanup

SITE 4 USARC KENNEWICK Required 30-Jun-1993
Study Completed, No Cleanup

SITES USARC KENNEWICK Required 30-Jun-1993
Study Completed, No Cleanup

SITE 6 USARC KENNEWICK Required 30-Jun-1993
Study Completed, No Cleanup

SITE 7 USARC KENNEWICK Required 30-Jun-1993
Study Completed, No Cleanup

SITE 00 USARC LONGVIEW Required 28-Feb-1993
Study Completed, No Cleanup

SITE 01 USARC LONGVIEW Required 28-Feb-1993
Study Completed, No Cleanup

SITE 02 USARC LONGVIEW Required 28-Feb-1993
All Required Cleanup(s)

SITE 01 USARC MEDFORD Completed 30-Jun-1992
Study Completed, No Cleanup

SITE 02 USARC MEDFORD Required 30-Jun-1992
All Required Cleanup(s)

SITE 01 USARC MOSES LAKE Completed 30-Jun-1996
Study Completed, No Cleanup

SITE 01 USARC PASCO Required 31-Mar-1998

USARC PORTLAND Study Completed, No Cleanup
SITE 01 (AIRPORT) Required 31-Mar-1998
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Documentation/Reason for

AEDB-R # Site Title NEA NFA Date
USARC PORTLAND Study Completed, No Cleanup

SITE1 (SOUTH) Required 31-Mar-1998
USARC PORTLAND Study Completed, No Cleanup

SITE 10 (SOUTH) Required 31-Mar-1998
USARC PORTLAND Study Completed, No Cleanup

SITE 11 (SOUTH) Required 31-Mar-1998
USARC PORTLAND Study Completed, No Cleanup

SITE 2 (SOUTH) Required 30-Jun-1996
USARC PORTLAND Study Completed, No Cleanup

SITE 3 (SOUTH) Required 31-Mar-1998
USARC PORTLAND Study Completed, No Cleanup

SITE 4 (SOUTH) Required 31-Mar-1998
USARC PORTLAND Study Completed, No Cleanup

SITE 5 (SOUTH) Required 31-Mar-1998
USARC PORTLAND Study Completed, No Cleanup

SITE 6 (SOUTH) Required 31-Mar-1998
USARC PORTLAND Study Completed, No Cleanup

SITE7 (SOUTH) Required 31-Mar-1998
USARC PORTLAND Study Completed, No Cleanup

SITE 8 (SOUTH) Required 31-Mar-1998
USARC PORTLAND All Required Cleanup(s)

SITE9 (SOUTH) Completed 31-Mar-1996
USARC PORTLAND Study Completed, No Cleanup

SITE 1 (WEST) Required 31-Mar-1998
USARC PORTLAND Study Completed, No Cleanup

SITE 2 (WEST) Required 31-Mar-1998
USARC PORTLAND Study Completed, No Cleanup

SITE 3 (WEST) Required 31-Mar-1998
USARC PORTLAND Study Completed, No Cleanup

SITE 4 (WEST) Required 31-Mar-1998
USARC PORTLAND Study Completed, No Cleanup

SITES (WEST) Required 31-Mar-1998
USARC PORTLAND Study Completed, No Cleanup

SITE 6 (WEST) Required 31-Mar-1998
USARC PORTLAND All Required Cleanup(s)

SITE 7 (WEST) Completed 30-Jun-1992
USARC PORTLAND All Required Cleanup(s)

SITE 8 (WEST) Completed 30-Jun-1992
USARC PORTLAND All Required Cleanup(s)

SITE 9 (WEST) Completed 30-Jun-1992

Study Completed, No Cleanup
SITE 01 USARC REDMOND Required 30-Sep-1993
Study Completed, No Cleanup
SITE 01 USARC REXBURG Required 31-Mar-1998
SITE 02 USARC REXBURG Study Completed, No Cleanup 30-Apr-1997
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Documentation/Reason for

AEDB-R # Site Title NEA NFA Date
Required
Study Completed, No Cleanup
SITE 03 USARC REXBURG Required 30-Apr-1997
Study Completed, No Cleanup
SITE 04 USARC REXBURG Required 30-Apr-1997
Study Completed, No Cleanup
SITE 05 USARC REXBURG Required 30-Apr-1997
Study Completed, No Cleanup
SITE 06 USARC REXBURG Required 30-Apr-1997
All Required Cleanup(s)
SITE 01 USARC SALEM Completed 30-Jun-1993
All Required Cleanup(s)
SITE 02 USARC SALEM Completed 30-Jun-1993
All Required Cleanup(s)
SITE1 USARC SPOKANE Completed 31-Jul-1992
Study Completed, No Cleanup
SITE 10 USARC SPOKANE Required 31-Mar-1998
Study Completed, No Cleanup
SITE 11 USARC SPOKANE Required 31-Mar-1998
Study Completed, No Cleanup
SITE 12 USARC SPOKANE Required 31-Dec-1991
Study Completed, No Cleanup
SITE 2 USARC SPOKANE Required 31-Mar-1998
Study Completed, No Cleanup
SITE 3 USARC SPOKANE Required 31-Mar-1998
Study Completed, No Cleanup
SITE 4 USARC SPOKANE Required 31-Mar-1998
Study Completed, No Cleanup
SITES USARC SPOKANE Required 31-Mar-1998
Study Completed, No Cleanup
SITE6 USARC SPOKANE Required 31-Mar-1998
Not Eligible For ER,A/BRAC
SITE7 USARC SPOKANE Funding 31-Dec-1996
Study Completed, No Cleanup
SITE 8 USARC SPOKANE Required 31-Mar-1998
Study Completed, No Cleanup
SITE9 USARC SPOKANE Required 31-Mar-1998
USARC TRENTWOOD Study Completed, No Cleanup
SITE1 (AMSA 8) Required 31-Mar-1998
USARC TRENTWOOD Study Completed, No Cleanup
SITE 2 (AMSA 8) Required 31-Mar-1998
USARC TRENTWOOD Study Completed, No Cleanup
SITE 3 (AMSA 8) Required 31-Mar-1998
USARC TRENTWOOD Study Completed, No Cleanup
SITE 4 (AMSA 8) Required 31-Mar-1998
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Documentation/Reason for

AEDB-R # Site Title NEA NFA Date
USARC TRENTWOOD Study Completed, No Cleanup
SITES (AMSA 8) Required 31-Mar-1998
USARC TRENTWOOD Study Completed, No Cleanup
SITE 6 (AMSA 8) Required 31-Mar-1998
USARC TRENTWOOD Study Completed, No Cleanup
SITE 7 (AMSA 8) Required 31-Mar-1998
USARC TRENTWOOD Study Completed, No Cleanup
SITE 8 (AMSA 8) Required 31-Mar-1998
All Required Cleanup(s)
SITE 01 USARC TUMWATER Completed 30-Sep-1994
Study Completed, No Cleanup
SITE 02 USARC TUMWATER Required 30-Jun-1993
Study Completed, No Cleanup
SITE 03 USARC TUMWATER Required 31-Mar-1998
Study Completed, No Cleanup
SITE 01 USARC TWIN FALLS Required 31-Mar-1998
Study Completed, No Cleanup
SITE 02 USARC TWIN FALLS Required 31-Mar-1998
Study Completed, No Cleanup
SITE 03 USARC TWIN FALLS Required 31-Mar-1998
Study Completed, No Cleanup
SITE 04 USARC TWIN FALLS Required 31-Mar-1998
Study Completed, No Cleanup
SITE 05 USARC TWIN FALLS Required 31-Mar-1998
Study Completed, No Cleanup
SITE 06 USARC TWIN FALLS Required 31-Mar-1998
Study Completed, No Cleanup
SITE 07 USARC TWIN FALLS Required 31-Mar-1998
All Required Cleanup(s)
SITE 08 USARC TWIN FALLS Completed 31-Jul-1997
Study Completed, No Cleanup
SITE 00 USARC WALLA WALLA | Required 30-Sep-1995
Study Completed, No Cleanup
SITE 01 USARC WENATCHEE Required 30-Apr-1994
Study Completed, No Cleanup
SITE 02 USARC WENATCHEE Required 30-Apr-1994
USARC YAKIMA All Required Cleanup(s)
SITE1 (PENDLETON) Completed 31-Dec-1991
USARC YAKIMA Study Completed, No Cleanup
SITE 2 (PENDLETON) Required 31-Mar-1998
USARC YAKIMA Study Completed, No Cleanup
SITE 3 (PENDLETON) Required 31-Mar-1998
USARC YAKIMA Study Completed, No Cleanup
SITE 4 (PENDLETON) Required 31-Mar-1998
SITE 6 USARC YAKIMA Study Completed, No Cleanup 31-Mar-1998
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Documentation/Reason for

AEDB-R # Site Title NEA NFA Date
(PENDLETON) Required
USARC YAKIMA All Required Cleanup(s)

SITE 7 (PENDLETON) Completed 31-Jan-1995
USARC YAKIMA All Required Cleanup(s)

SITE 8 (PENDLETON) Completed 31-Jan-1995
VANCOUVER Study Completed, No Cleanup

VABA-1 BARRACKS Required 31-Mar-1996
VANCOUVER Study Completed, No Cleanup

VABA-2 BARRACKS Required 31-Dec-1998
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Initiation of IRP: 1984
Past Phase Completion Milestones

1991
* PA/SI, October

Record of Decision/Decision Document Approval Dates: 2007
Projected Construction Completion Date of IRP: N/A
Projected Date for Removal from NPL: Not on NPL

Schedule for Next Five-Year Review: N/A

Estimated Completion Date of IRP (including LTM phase): 2007

IRP Schedule
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IRP Costs

Prior Years Funds

Total Funding up to FY04: $1,004K

Reserve Centers Expenditures Total
AMSA 137 - WSMC-01 (PBC) $1,004K
AFRC IDAHO FALLS /1D021042261800 $0
USARC BOISE (AMSA 3) / ID021046FD0200 $0
USARC COEUR D'ALENE /1D021042283600 $0
USARC REXBURG / 1D021046FD1000 $0
USARC TWIN FALLS /1D021042304700 $0
AFRC COOS BAY / OR0210462M0400 $0
AFRC ROSEBURG / OR0210462M2200 $0
AFRC WARRENTON / OR0210462M2600 $0
USARC BEND / OR0210462M0300 $0
USARC CORVALLIS / OR021040R00400 $0
USARC EUGENE / OR021042176700 $0
USARC MEDFORD / OR021042200600 $0
USARC PORTLAND (AIRPORT) / OR0210463M2000 $0
USARC PORTLAND (SOUTH) / OR021042209600 $0
USARC PORTLAND (WEST) / OR021042192400 $0
USARC SALEM / OR021042101400 $0
AFRC BELLINGHAM (STEVENS) / WA0210462Q0500 $0
AFRC ELLENSBURG / WA0210462Q0700 $0
AFRC PORT ORCHARD / WA0210462Q1800 $0
AFRC TACOMA / WA021046GQ4400 $0
AFRC YAKIMA / WA0210462Q5800 $0
FORT LAWTON USAR COMPLEX / WA02104WA01300  $0
USARC BOTHELL / WA0210462Q0600 $0
USARC CLARKSTON / WA021046GQ0300 $0
USARC EVERETT / WA021046GQ0900 $0
USARC KENNEWICK / WA021046GQ1500 $0
USARC LONGVIEW / WA0210462Q1200 $0
USARC MOSES LAKE / WA0210462Q1400 $0
USARC PASCO / WA0210462Q1600 $0
USARC REDMOND / WA021042140200 $0
USARC SPOKANE / WA021042201800 $0
USARC TRENTWOOD (AMSA 8) / WA021046GQ7800 $0
USARC TUMWATER / WA021042090500 $0
USARC WALLA WALLA / WA0210462Q5500 $0
USARC WENATCHEE / WA021046GQ5600 $0
USARC YAKIMA (PENDLETON) / WA02104WA04500 $0 $1,004K
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Year Site ID
FYO05 AMSA 137 WSMC-01 (PBC)

Total Prior Year Funds: $1,410K
Current Year Requirements

Year Site Information

FYO06 WSMC-01

Total Funding up to FY06: $1,410K

Total Future Requirements: $0

IRP Costs

Expenditures FY Total
$406K $406K
Expenditures FY Total
$0 $0

Total IR Program Cost (from inception to completion of the IRP): $1,410K
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Community Involvement

The 70th RRC has not yet formed a RAB. As part of the on-going work at AMSA 137, the
70th RRC will continue to identify potentially interested community groups and conduct

community outreach activities as the RRC, Port of Tacoma, and Department of Ecology
deem appropriate.

A RAB will be established if initial community outreach generates significant response.
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